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08/20/07 Statement of Ongoing Contracts as of 09/06/07

10District

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-104-5.8/6

10-AMA-124-8.5/0

Fed Aid

HB1

HA22

HE14

HB1

HA22

HA21

Pgm Code

IN AMADOR COUNTY NEAR PLYMOUTH AT

VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR DRYTOWN FROM

SACRAMENTO AND AMADOR COUNTY LINE TO

ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN AMADOR COUNTY IN IONE FROM SUTTER

CREEK BRIDGE TO IONE STREET

IN AMADOR COUNTY NEAR DRYTOWN AT DRY

CREEK BRIDGE

Description 

INSTALL TRAFFIC SIGNALS

RESURFACE ROADWAY

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

RECONSTRUCT ROADWAY

WIDEN EXISTING BRIDGE

Type Of Work

RICHARD A. HEAPS  ELECTRICAL

CONTRACTORS

GEORGE REED, INC. P. O. BOX

1630 LODI, 95241

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONTRACTORS

Contractor

SACRAMENTO, CA 95829

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

SACRAMENTO, CA 95851

BENECIA, CA-94510

 

(209)334-0790

 

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

OSHITA, STANLEY T.

SHIVINDER SINGH

Resident
Engineer

(209)333-6928

(209)948-7222

(209)333-6928

(209)333-6928

(209)333-6928

(209)333-6923

 $238,588

 $2,197,847

 $1,925,803

 $157,164

 $565,466

 $2,851,303

Bid + CCOs

 $32,168

 $2,115,724

 $1,708,426

 $122,251

 $490,131

 $2,722,227

Comp To  date

 $0

 $0

 $0

 $3,963

 $0

 $0

This Month

04/18/07

11/16/04

11/20/06

08/10/05

04/19/07

04/06/05

Awarded

05/04/07

12/06/04

12/26/06

08/24/05

05/03/07

04/13/05

Approved

12/31/07

09/29/05

12/31/12

12/31/08

08/27/07

08/21/07

Est Comp

 27%

 100%

 30%

 0%

 100%

 46%

%Time

 13%

 100%

 88%

 0%

 100%

 94%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

10-0L5204

10-1A4904

10-049954

10-1A6714

10-0J0304

10-0A8504

Contract 

  

ACST-P016-(028)E

  

ACST-P088-(047)E

  

ACST-P124-(001)E

  

  P0-16 0-(8E)

  

  P0-88 0-(7E)

  

  P1-24 0-(1E)

  

--()

  

--()

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

8909 FLORIN ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

POST OFFICE BOX 15144

3701 MALLARD DRIVE

1110 WEST KETTLEMAN

LANE, SUITE 35

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

260 HANFORD STREET

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

SUTTER CREEK, CA-95685

Accepted

08/27/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/07 Statement of Ongoing Contracts as of 09/06/07

10District

10-MER-5-/32.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

Fed Aid

HA22

HE14

HA25

HB4N

HB4C

Pgm Code

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY IN AND NEAR MERCED

FROM MCHENRY ROAD TO 0.4 KM SOUTH OF

CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT R

STREET AND 13TH STREET INTERSECTION

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.4 KM SOUTH OF ARENA WAY TO 0.4 KM

SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR

LIVINGSTON AND DELHI AT VARIOUS

LOCATIONS

Description 

RESURFACE ROADWAY

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

INSTALL OVERHEAD SIGN

CONSTRUCT FREEWAY

ESTABLISH EXISTING PLANTING

Type Of Work

GEORGE REED INC

GRANITE CONSTRUCTION 2716

SOUTH GRANITE COURT FRESNO, CA

93706

WATKIN & BORTOLUSSI, INC.

T D S ENGINEERING

AGEE CONSTRUCTION CORPORATION

P O BOX 629  CLOVIS CA 93613

FORSTER & KROEGER 15 LIBRARY

PL  SAN ANSELMO CA 94960

Contractor

MODESTO CA 95352

SAN RAFAEL, CA 94901

WESTLAKE VILLAGE CA 91361

CLOVIS, CA 93613

(209)523-0734

(831)724-1011

 

(805)371-4639

 

(415)456-6684

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

UPPAL, GURDIP "DANNY"

Resident
Engineer

 

(559)665-9083

(209)726-5485

 

(209)656-1845

(209)724-9512

 $22,983,597

 $70,588,632

 $1,308,792

 $254,848

 $24,170,046

 $239,000

Bid + CCOs

 $0

 $68,066,470

 $1,097,994

 $0

 $19,705,324

 $93,060

Comp To  date

 $0

 $1,125,458

 $6,972

 $0

 $494,520

 $17,220

This Month

07/09/07

11/10/05

01/06/06

05/21/07

11/07/05

03/14/07

Awarded

07/27/07

11/28/05

01/17/06

06/06/07

11/18/05

04/10/07

Approved

04/21/08

08/04/09

01/29/08

05/28/08

Est Comp

 0%

 69%

 13%

 0%

 77%

 33%

%Time

 0%

 96%

 84%

 0%

 81%

 39%

% Work 

 

 

 

 

 

 

Message

10-0N1504

10-363114

10-482314

10-0M1904

10-3169E4

10-0A1364

Contract 

ACIM-005 -(134)E

ACNH-P099-(493)E

ACNH-P099-(477)E

  

ACNH-P099-(487)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 4760

77 LARKSPUR STREET

2899 AGOURA ROAD STE 171

P O BOX 629

P.O. BOX 878

490 SOUTH GOLDEN

STATE BLVD.

P.O. BOX 311

CHOWCHILLA, CA 93610

TURLOCK CA 95381-1863

MERCED, CA 95341

Accepted

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/06/07

10District

10-MER-140-27.0/30.2

10-MER-152-9.8/10

10-MER-152-11.3/18.4

10-MER-152-25.3/0

10-MER-152-/3.5

10-MPA-49-.5/28.9

Fed Aid

HA22

HB4N

HB4N

Pgm Code

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MERCED COUNTY NEAR LOS BANOS  FROM

0.4 KM WEST OF SAN LUIS  FOREBAY

BRIDGE TO SAN LUIS FOREBAY BRIDGE

IN MERCED COUNTY NEAR LOS BANOS  FROM

0.1 KM EAST OF ROUTE 152 AND 33

SEPARATION TO 2.0 KM EAST OF  RAMOS

ROAD

IN MERCED COUNTY NEAR LOS BANOS AT

DELTA ROAD

IN MERCED COUNTY ABOUT 30 KM WEST OF

LOS BANOS FROM SANTA CLARA COUNTY

LINE TO 1.7 KM EAST OF VISTA POINT

IN MARIPOSA COUNTY FROM MADERA COUNTY

LINE TO 0.8 KM SOUTH OF ROUTE 140

Description 

ASPHALT CONCRETE OVERLAY

WIDEN ASPHALT CONCRETE PAVEMENT

RESURFACE ASPHALT CONCRETE

CONSTRUCT LEFT TURN CHANNELIZATION

REPLACE MEDIAN DRAIN

CHIP SEAL

Type Of Work

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

2716 GRANITE COURT FRESNO, CA

93706

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

2716 GRANITE COURT FRESNO, CA

93706

MARTIN BROTHERS CONSTRUCTION

NORTHERN CALIFORNIA PAVING

Contractor

REDDING, CA  96099-4248

SACRAMENTO CA 95828

SACRAMENTO CA 95828

YREKA, CA 96097

 

(831)724-1011

(916)381-0911

(831)724-1011

(916)381-0911

 

VIRK, KEWAL

UPPAL, GURDIP "DANNY"

UPPAL, GURDIP "DANNY"

UPPAL, GURDIP "DANNY"

DEOL, HARMINDER

HASSAN JAKHAR

Resident
Engineer

(559)665-9083

(209)724-9505

(209)724-9505

(209)724-9505

(209)724-9505

 

 $2,547,392

 $339,628

 $1,277,119

 $277,949

 $505,805

 $697,092

Bid + CCOs

 $2,533,063

 $317,041

 $110,299

 $256,241

 $452,488

 $604,864

Comp To  date

 $0

 $131,407

 $110,299

 $0

 $0

 $516,733

This Month

02/13/03

06/08/07

05/14/07

05/16/07

04/23/07

02/13/07

Awarded

02/25/03

06/22/07

06/01/07

06/14/07

05/03/07

03/02/07

Approved

10/14/08

10/17/07

08/08/07

07/27/07

08/02/07

09/05/07

Est Comp

 100%

 44%

 92%

 100%

 100%

 87%

%Time

 99%

 94%

 9%

 100%

 100%

 86%

% Work 

SUSPENDED

 

 

COMPLETED

COMPLETED

 

Message

10-0A5804

10-0L7104

10-0M3404

10-0M7204

10-0P2704

10-0M2904

Contract 

ACST-P140-(027)E

  

  

  

  

  

  P1-40 0-(7E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 994248

20 LIGHT SKY COURT

20 LIGHT SKY COURT

P.O. BOX 1231

P.O. BOX 878

P.O. BOX 311

P.O. BOX 311

P.O. BOX 311

P.O. BOX 311

P.O. BOX 311, MERCED,

CA 95341

CHOWCHILLA, CA 93610

MERCED, CA 95341

MERCED, CA 95341

MERCED, CA 95341

MERCED, CA 95341

Accepted

07/27/07

08/03/07

09/05/07

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/06/07

10District

10-MPA-49-12.0/12.4

10-MPA-140-9.2/9.5

10-MPA-140-42.3/43.5

10-SJ-5-13.0/13

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

Fed Aid

HB1

HB4N

201130

20.10.201

.13

HA22

HE13

Pgm Code

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

IN MARIPOSA COUNTY NEAR CATHEYS

VALLEY FROM 0.4 KM WEST OF HORNITOS

ROAD TO 0.1 KM EAST OF HORNITOS  ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

IN SAN JUAQUIN COUNTY ON ROUTE 5 AT

PARADISE CUT BR. NO. 2900321

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP FROM PARADISE CUT OVERFLOW

BRIDGE TO CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

Description 

CONSTRUCT LEFT AND RIGHT TURN LANES

WIDEN SHOULDERS

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

REPLACE STEEL BEARING, ASS,

DIAPHRAM, PADS

RESURFACE EXISTING ROADWAY

WIDEN ROADWAY AND BRIDGES

Type Of Work

TEICHERT CONSTRUCTION

LOCKWOOD GENERAL ENGINEERING,

INC.

TEICHERT CONSTRUCTION

CC MYERS INC.

TEICHERT CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

Contractor

TURLOCK, CA 95381

TURLOCK, CA 95381

RANCHO CORDOVA, CA 95741

STOCKTON, CA  95201-1118

BENICIA CA 94501

 

 

 

 

 

(707)746-6870

JAKHAR, HASSAN

HASSAN JAKHAR

DEOL, HARMINDER

HARMINDER, DEOL

DEOL, HARMINDER

DEOL, HARMINDER

Resident
Engineer

(209)724-9096

(209)724-9096

(209)667-1869

(209)333-6930

(209)333-6930

(209)333-6930

 $1,668,520

 $292,040

 $9,985,000

 $985,000

 $2,849,615

 $13,180,066

Bid + CCOs

 $911,415

 $166,104

 $6,050,929

 $0

 $937,737

 $7,247,055

Comp To  date

 $194,339

 $166,104

 $0

 $0

 $937,737

 $1,256,664

This Month

12/15/06

06/06/07

06/16/06

08/10/07

05/21/07

11/15/06

Awarded

01/11/07

06/28/07

06/17/06

08/13/07

06/18/07

11/30/06

Approved

12/13/07

09/05/07

12/31/07

10/15/07

10/05/07

01/09/09

Est Comp

 100%

 67%

 42%

 0%

 36%

 31%

%Time

 55%

 57%

 61%

 0%

 32%

 55%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-1A9304

10-0M6204

10-0P4404

10-0P7004

10-0N0204

10-3A1204

Contract 

ACST-P049-(139)E

  

  

  

  

  

  P0-49 1-(9E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

  

  

WPCP

SWPPP

P.O. BOX 3367

P. O. BOX 3367

P. O. BOX 2948

PO BOX 1118

4790 E 2ND STREET

P. O. BOX 1863

1110 W KETTLEMAN

LANE, STE 35

1110 W KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN

LANE, SUITE 35

TURLOCK, CA 95381

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

09/05/07

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/06/07

10District

10-SJ-5-28.3/29.5

10-SJ-5-32.9/49.8

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-88-/5.2

10-SJ-99-1.7/0

Fed Aid

HA25

HA21

HB1

HM1

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM SMITH CANAL BRIDGE TO RIVER

DRIVE

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.2 MILE NORTH OF

HAMMER LANE UNDERCROSSING TO

SACRAMENTO COUNTY LINE

IN SAN JOAQUIN COUNTY NEAR RIO VISTA

AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AND MANTECA AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN RIPON AT

MILGEO AVENUE OVERCROSSING

Description 

IRRIGATION SYSTEM

STRIPING AND MARKING

REHABILITATE BRIDGE DECK

REALIGN EXISTING CURVE

RESURFACE HIGHWAY

CHANGEABLE MESSAGE SIGN

Type Of Work

LONE STAR LANDSCAPE, INC. P.O.

BOX 70  1910 E. SAN MARTIN

AVE. SAN MARTIN, CA95046

CENTRAL STRIPING SERVICES 3489

LUYUNG DRIVE RANCHO CORDOVA,

CA 95742

TRUESDELL CORPORATION OF

CALIFORNIA INC

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

TENNYSON ELECTRIC

Contractor

TEMPE AZ 85282

STOCKTON CA 95201

LODI CA 95240

LIVERMORE CA 94550

(408)682-0100

(916)635-5175

(602)437-1711

 

 

 

UPPAL, GURDIP "DANNY"

KAREN BONNETTI

NOMER GUTIERREZ

BAL BAHADUR PAUL

BAL BAHADUR PAUL

Resident
Engineer

(204)724-9505

(209)610-9363

 

(209)942-6160

 

(209)948-7216

 $561,022

 $237,024

 $388,388

 $2,195,914

 $1,673,075

 $568,273

Bid + CCOs

 $533,411

 $218,590

 $0

 $2,284,111

 $1,555,340

 $524,898

Comp To  date

 $10,631

 $0

 $0

 $0

 $0

 $6,000

This Month

05/30/06

04/20/07

03/23/07

05/18/06

04/13/07

06/23/06

Awarded

06/08/06

05/22/07

04/05/07

05/31/06

05/03/07

07/14/06

Approved

08/30/07

08/22/07

06/29/09

08/16/07

02/26/08

Est Comp

 54%

 100%

 0%

 0%

 100%

 52%

%Time

 94%

 100%

 0%

 0%

 100%

 94%

% Work 

 

 

 

PLANT EST

SATIS

COMPLETED

 

Message

10-0M8204

10-0N6004

10-3A2304

10-499004

10-0M3304

10-0K8104

Contract 

  

  

  

ACST-P026-(022)E

  

OTS-000C-(283)

  

  

  

  P0-26 0-(2E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1310 W 23RD STREET

PO BOX 151

686 EAST LOCKEFORD STREET

7275 NATIONAL DR. SUITE A

107 HERON WAY

1110 W. KETTLEMAN

LANE, SUITE 35

611 SAN JUAN AVENUE

611 SAN JUAN AVE

1110 W. KETTLEMAN

LANE #35

MERCED, CA 95340

LODI, CA 95240

STOCKTON CA 95203

STOCKTON CA 95203

LODI CA 95240

Accepted

08/23/07

08/17/07

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/06/07

10District

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-SJ-580-5.0/9

Fed Aid

HE11

HE11

HB1

HB1

HB32

HB4C

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM

NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

EIGHT MILE ROAD OVERCROSSING TO SOUTH

LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM 0.3 KM SOUTH OF HARNEY LANE

TO 0.3 KM NORTH OF SOUTH LODI

OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY FROM 1.5 KM EAST OF CHRISMAN

ROAD OVERCROSSING TO 1.4 KM WEST OF

CORRAL HOLLOW OVERCROSSIN

Description 

CONSTRUCT INTERCHANGE

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

WIDEN FREEWAY AND BRIDGES

RESURFACE EXISTING FREEWAY

Type Of Work

VIKING DSS A JOINT VENTURE

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC. 77

LARKSPUR STREET SAN RAFAEL, CA

94901-4886

OC JONES/CC MEYERS JV

TEICHERT CONSTRUCTION

Contractor

RANCHO CORDOVA CA 95742-

6534

STOCKTON, CA 95205

WALNUT CREEK CA 94596

BERKELEY,CA 94710

STOCKTON CA 952011118

 

 

 

 

 

(209)983-2300

CASTILLO, MARIO D

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

BLUM, ALFRED

SUTTI, RENEE' M.

Resident
Engineer

(209)941-1926

(209)941-1926

(209)941-1926

(209)333-6928

(209)221-6584

(209)667-1147

 $25,193,827

 $7,072,240

 $10,125,848

 $449,829

 $75,610,564

 $812,150

Bid + CCOs

 $24,766,959

 $6,858,857

 $7,466,935

 $447,809

 $30,202,737

 $718,736

Comp To  date

 $1,900

 $30,638

 $907,459

 $0

 $5,446,736

 $0

This Month

05/13/02

06/24/05

06/30/06

06/17/03

03/28/06

05/18/07

Awarded

05/28/02

07/12/05

07/12/06

06/27/03

04/12/06

06/18/07

Approved

12/18/07

08/21/07

12/05/07

11/09/06

08/19/09

08/06/07

Est Comp

 0%

 100%

 71%

 100%

 37%

 100%

%Time

 0%

 96%

 73%

 100%

 40%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

10-1A7004

10-3A4304

10-0F3004

10-0J6104

10-300164

10-0M3104

Contract 

ACNH-P099-(429)E

ACST-P099-(492)E

ACST-P099-(502)E

  

ACNH-X077-(014)N

  

PL62-10 0-(1)

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  X0-77 0-(4N)

  

--()

--()

--()

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

11315 SUNRISE GOLD CIR. STE A

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

1520 FOURTH STREET

P O BOX 1118

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

157 SLOAN COURT,

SUITE D

P.O. BOX 1863

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON CA 95203

LODI, CA 95240

TRACY, CA 95304

TURLOCK, CA. 95381-1863

Accepted

08/21/07

08/16/07

Location
Storm Water
Plan
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10-STA-5-12.9/0

10-STA-5-28.1/0

10-STA-99-9.9/15

10-STA-132-28.1/30.3

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

Fed Aid

HA22

HA25

HB1

HE14

HB1

Pgm Code

IN STANISLAUS COUNTY NEAR PATTERSON

AT SOUTHBOUND VISTA POINT AND AT

NORTHBOUND VISTA POINT

IN STANISLAUS AND SAN JOAQUIN

COUNTIES IN AND NEAR NEWMAN,

PATTERSON AND WESTLEY FROM MERCED AND

STANISLAUS COUNTY LINE TO GAFFER

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

WATERFORD FROM E STREET TO 1.9 KM

EAST OF SKYLINE BOULEVARD

IN TUOLUMNE COUNTY NEAR SONORA FROM

0.3 KM WEST OF SANGUINETTI OVERHEAD

TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY ABOUT 25 KM EAST

OF OAKDALE AT OBYRNES FERRY ROAD

Description 

SLURRY SEAL

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNALS

Type Of Work

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY INC

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TOM MAYO CONSTRUCTION INC

GOODFELLOW HARRIS JOINT

VENTURE

RICHARD A. HEAPS

Contractor

SACRAMENTO CA 958299326

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

STOCKTON CA 95215

WENATCHEE WA 98807

SACRAMENTO, CA 95829

(916)381-8033

(831)724-1011

(415)453-4691

(209)943-6248

(509)662-7111

 

SUTTI, RENEE' M.

SUTTI, RENEE' M.

SUTTI, RENEE' M.

BLUM, ALFRED

HASSAN JAKHAR

Resident
Engineer

(209)667-1147

(209)667-1147

(209)667-1147

 

(209)536-2646

 

 $124,062

 $6,336,520

 $4,141,005

 $568,985

 $45,760,870

 $247,678

Bid + CCOs

 $123,543

 $6,245,714

 $2,257,881

 $0

 $44,804,324

 $190,219

Comp To  date

 $0

 $330,758

 $114,483

 $0

 $0

 $123,831

This Month

05/02/07

09/20/06

02/06/06

05/23/07

06/21/01

04/11/07

Awarded

06/18/07

10/05/06

02/22/06

07/16/07

07/07/01

04/25/07

Approved

07/27/07

08/22/07

09/23/07

08/23/07

09/15/07

Est Comp

 100%

 79%

 29%

 0%

 100%

 62%

%Time

 100%

 96%

 54%

 0%

 100%

 77%

% Work 

COMPLETED

 

 

 

PLANT EST

SATIS

 

Message

10-0N6404

10-0N2104

10-0F7204

10-0M3604

10-3404U4

10-0L5604

Contract 

  

  

ACNH-P099-(500)E

  

ACST-P108-(037)E

  

  

  

--()

  

  P1-08 0-(7E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

9390 ELDER CREEK ROAD

P O BOX 50085

77 LARKSPUR STREET

4735 E FREMONT ST

P O BOX 598

8909 FLORIN ROAD

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 311, MERCED,

CA 95341

TURLOCK, CA. 95381-1863

TURLOCK, CA. 95381-1863

TURLOCK, CA. 95381-1863

Accepted

08/07/07

08/28/07

08/24/07

Location
Storm Water
Plan
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 $11,933,853 $245,674,408 $346,638,585

10-TUO-120-24.5/30

Fed Aid

201   130

Pgm Code

IN TUOLUMNE COUNTY ON NEW PRIEST

GRADE AT VARIOUS LOCATIONS

Description 

WIDENING ROADWAY AT VARIOUS

LOCATIONS

Type Of Work

TEICHERT CONSTRUCTION

Contractor

TURLOCK, CA 95381

 

DEOL, HARMINDER

Resident
Engineer

(209)667-1869

 $2,485,000

Bid + CCOs

 $733,333

Comp To  date

 $0

This Month

08/10/06

Awarded

08/14/06

Approved

06/30/07

Est Comp

 100%

%Time

 30%

% Work 

 

Message

10-0P7704

Contract 

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

P. O. BOX 3367 P. O. BOX 1863

TURLOCK, CA 95381

Accepted

Location
Storm Water
Plan



10-0L5204

10-1A4904

10-049954

10-1A6714

10-0J0304

10-0A8504

10-0N1504

10-363114

10-482314

10-0M1904

10-3169E4

10-0A1364

10-0A5804

10-0M3404

10-0M7204

10-0P2704

10-0L7104

10-0M2904

10-1A9304

10-0M6204

10-0P4404

10-0P7004

Contract

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-104-5.8/6

10-AMA-124-8.5/0

10-MER-5-/32.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MER-152-25.3/0

10-MER-152-/3.5

10-MER-152-9.8/10

10-MPA-49-.5/28.9

10-MPA-49-12.0/12.4

10-MPA-140-9.2/9.5

10-MPA-140-42.3/43.5

10-SJ-5-13.0/13

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0N0204

10-0M8204

10-0N6004

10-3A1204

10-3A2304

10-499004

10-0M3304

10-0K8104

10-1A7004

10-3A4304

10-0F3004

10-0J6104

10-300164

10-0M3104

10-0N6404

10-0N2104

10-0F7204

10-0M3604

10-3404U4

10-0L5604

10-0P7704

Contract

10-SJ-5-13.8/25.4

10-SJ-5-28.3/29.5

10-SJ-5-32.9/49.8

10-SJ-5-13.9/15.6

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-88-/5.2

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-SJ-580-5.0/9

10-STA-5-12.9/0

10-STA-5-28.1/0

10-STA-99-9.9/15

10-STA-132-28.1/30.3

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

10-TUO-120-24.5/30

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
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District

 $3,393,041

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $346,638,585  $245,674,408

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $22,983,597

 $201,012,866

 $74,577,098

 $47,496,751

 $568,273

 Bid + CCO

 $0

 $146,097,366

 $69,818,906

 $29,233,238

 $524,898

 Work Comp

District Total:

Work completed this Period:  $3,393,041

-I-

-F-

-S-

-SH-
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